

Schools for Knowledge Economy Project (SKEP)

Phase III- Package 1 & Package 2

Medanat and Contractor Site Staff Training

Location: Online Meeting

Time: 10:00 a.m. to 11:00 a.m.

Date: Saturday, June 19, 2021

Training Director

Home Office Support:

1. Wahib Medanat- General Manager

Site Engineers

Medanat Staff:

1. Alaa Eleimat
2. Yousef Omar
3. Qais Lataifeh
4. Sadam Al-Bqeen
5. Taher Al Ribie
6. Ammar Gharaibeh

Contractor Staff:

7. Tharwa Malkawi
8. Anas Shdefat
9. Abdullah Al Husban

Fresh Graduates Engineers:

1. Ghaith Otoum
2. Wesam Ankir
3. Maram Abu Awad
4. Areen Khreisat
5. Khalid Al-Jahaleen
6. Sarah Al Ali
7. Aya Al Abed.
8. Dema Dababseh.
9. Abdullah Al Dabbas
10. Ghassan Ajjori
11. Ayman Ayasrah

Purpose of Site Staff Training

Training programs focusing on one or more of the following topics:

1. Health, Safety and Environment.
2. Production of visual documentation through videos and photography.
3. Advanced Materials for Construction and Repair of Concrete.
4. Construction Quality on Site.
5. Construction Supervision Skills.
6. Electrical Works.
7. Mechanical Works.
8. Issues Related to Work Shop Drawings, As Built Drawings, Approvals and Similar.
9. Utilities and Infrastructure.
10. Municipalities Regulations.
11. Construction Ethics.

June 19, 2021 Training Material

Tasks in Critical Path Method (CPM):

1. Critical and Non-Critical Tasks.
2. Short CPM Examples.
3. Following Tasks in CPM.
4. SKEP III CPM Tracking Form.

Non critical Tasks

Early Start Early Finish

Task A Planned — grace period

— grace period Late Start Late Finish

Task A Planned

Task A Actual

Actual Start Actual Finish

Delay

Actual Start Actual Finish

3

Training Session
Following Tasks in CPM
2021-06-19

The content of this Training presentation can be viewed on our website via the following link:
<https://www.medanat.site/training>

Eng. Wahib gave a brief about the critical path method with some details and examples